

Affidex Lab — 2026 Roadmap (Monthly Targets + Actions + KPIs)

North Star for 2026 - Make Affidex Lab profitable through cashflow-first studio operations (productized sprints + retainers + sponsorships), then raise funding from strength.

Core KPI categories (track monthly) - Revenue: cash collected, MRR, gross margin %, net margin % - Sales: new leads added, outreaches sent, calls booked, proposals sent, close rate, avg deal size - Delivery: on-time delivery %, client satisfaction/NPS, # case studies published - Funding: grants submitted, grants approved \$, sponsor \$ closed, investor meetings - Brand: inbound qualified leads, newsletter subs, partner count

Baseline assumptions - Team strength: smart contract deployment, basic audit/readiness, growth/BD. - Capacity: up to 15 concurrent workstreams if demand exists (requires standardized roles and QA gates).

January 2026 — Cashflow foundation

Targets - Close 2 paid sprint engagements - Start 1 retainer (3-month minimum)
- Collect \$10k–\$25k cash

Major actions - Finalize 4 offers (Pre-Audit Sprint, Launch Sprint, BD Retainer, Fundraise Prep) - Publish DecaFlow case study (as a credibility asset) - Build initial outbound list: 200 qualified targets - Start weekly outbound cadence

KPIs - Leads added: 200 - Outreaches sent: 400 (100/week) - Discovery calls: 20 (5/week minimum) - Proposals sent: 8 - Deals closed (paid): 2+ - Cash collected: \$10k–\$25k - Case studies published: 1

February 2026 — Retainer engine

Targets - Reach \$10k MRR - Add 2 more retainers - 2 active referral partners

Major actions - Standardize retainer deliverables + reporting scorecard - Create referral loop with communities/agencies/dev groups - Implement weekly pipeline review (sales + delivery)

KPIs - MRR: \$10k - Retainers active: 3 - Referral partners active: 2 - Close rate (calls→close): target 10–20% - On-time delivery: 90%+

March 2026 — Sponsorship + ecosystem money

Targets - Close 1 ecosystem/infra sponsor (\$10k–\$50k) - Maintain \$15k+ MRR
- Run 1 workshop (lead gen or sponsored)

Major actions - Pitch “Affidex Build Week” to 5 ecosystems - Publish 2 technical integration posts - Convert attendees to calls

KPIs - Sponsor \$ closed: \$10k–\$50k - Workshop registrations: 200+ / attendance 40–60% - Qualified leads from event: 20+ - MRR: \$15k+

April 2026 — Studio credibility + venture-style deals

Targets - Sign 1 venture studio incubation agreement (cash + upside) - Close 2 sprint engagements - Collect \$25k–\$60k cash

Major actions - Publish a second case study (non-DecaFlow) - Launch weekly founder office hours - Standardize “Affidex Studio Terms” (upfront fee + optional equity/warrants)

KPIs - Studio deals signed: 1 - Cash collected: \$25k–\$60k - Inbound leads: +30% MoM - Case studies published: 1

May 2026 — Grants pipeline month

Targets - Submit 8–12 grants - Reach 1–2 approvals or advanced-stage reviews
- Maintain \$20k+ MRR

Major actions - Build reusable grant templates (impact, plan, budget, KPIs) - Prioritize grants tied to public goods: tooling, dev onboarding, integrations

KPIs - Grants submitted: 8–12 - Grants in review: 5+ - Grants approved \$: track - Open-source releases shipped: 1–2

June 2026 — Operational scale + quality

Targets - Reach \$25k–\$50k MRR - Expand delivery capacity without quality loss - Gross margin 60%+ (target; adjust to cost structure)

Major actions - Hire/contract 1–3 roles if needed (delivery + BD ops) - Implement quality gates for every engagement (threat model, checklist, sign-off)

KPIs - MRR: \$25k–\$50k - Gross margin: 60%+ - On-time delivery: 90%+ - Client satisfaction/NPS: 8/10+

July 2026 — Brand authority + compounding leads

Targets - 3 external appearances (spaces/podcasts/meetups) - Close 1 sponsor renewal or new sponsor - Collect \$40k–\$80k cash

Major actions - Publish “Affidex Utility Report” (lead magnet) - Launch monthly newsletter - Run second workshop/program

KPIs - Inbound qualified leads: 30+ - Sponsor \$ closed: track - Newsletter subs: 500+ - Cash collected: \$40k–\$80k

August 2026 — Lab funding readiness

Targets - Data room complete - Schedule 20–30 investor/strategic meetings for Sep/Oct - Maintain stable revenue during fundraising prep

Major actions - Build studio deck + financial model (12 months) - Collect 2–5 LOIs (clients/partners)

KPIs - Data room checklist: 100% complete - Investor meetings scheduled: 20–30 - LOIs signed: 2–5 - MRR stability: churn <5%

September 2026 — Raise (strategic + studio round)

Targets - Close \$100k–\$500k (mix of sponsor + strategic + angels) or reach term-sheet stage - Maintain delivery excellence

Major actions - Run structured investor outreach by thesis fit - Publish updated traction memo (revenue + pipeline + portfolio)

KPIs - Investor meetings: 20+ - Second meetings: 8+ - Commitments/soft circle \$: track weekly - On-time delivery: 90%+

October 2026 — Repeatability + enterprise/infra expansion

Targets - Reach \$40k MRR - Close 1–2 higher-ticket retainers (infra/enterprise)

Major actions - Pick one niche to dominate (e.g., “protocol readiness + deployments + ecosystem BD”) - Upgrade sales assets: one-pagers, ROI narratives, case studies

KPIs - MRR: \$40k - Avg contract length: 3–6 months - Avg deal size: increasing MoM

November 2026 — Profit optimization

Targets - Net profitable month - Reduce delivery cost per dollar earned - Lock 2027 sponsor renewals

Major actions - Cut low-margin work - Raise prices on high-demand offers - Improve team utilization + delivery SOPs

KPIs - Net margin: positive - Gross margin: improving - Renewal rate: 70%+
- Revenue per team member: track

December 2026 — Consolidate + pre-sell Q1 2027

Targets - Pre-sell 30–50% of Q1 2027 revenue - Finalize 2027 pipeline and operating plan

Major actions - Publish yearly report (metrics + wins + credibility) - Renew retainers, close sponsor contracts - Decide which portfolio bets get increased studio support

KPIs - Q1 2027 revenue secured: \$ amount - Retainer renewals: % - Sponsor renewals: % - Case studies published (year total): 6+